

Communication

Date	30 June 2026
Team ID	SWTID-2026-4836
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Team Members	Discuss daily tasks and project progress
2	Progress Update	Weekly	WhatsApp	All Team Members	Share weekly progress and completed tasks
3	Issue / Bug Discussion	As Needed	WhatsApp	All Team Members	Discuss coding issues and fix bugs
4	Stakeholder Review	Bi-Weekly	Google Mee	Team Members and Mentor	Review project status and receive feedback
5	Final Demo Rehearsal	Once	Google Mee	All Team Members	Prepare for final project demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in integrating Machine Learning model with Flask	Conducted team discussions and referred to documentation
2	Errors during website development and testing	Debugged the code and fixed issues collaboratively
3	Managing project tasks and deadlines	Created a task schedule and divided responsibilities among team members